Washington Stata
Department of Transportation

I-5/SB Interstate Br to NE 78th St Vic - Active Traffic Management

Project Information Project Milestones

PIN: 4000191
Region: Southwest
State Route: I-5
Current Status: Completed

As of Date: August 2020
Regional Admin: C. Francis

Legislative Districts: 49

Project Description

Rear end and sideswipe collisions are occurring on southbound I-5 from the Interstate Bridge to
the vicinity of NE 99th Street. Ramp meters will create gaps for vehicles to merge more
smoothly into mainline traffic. Active Traffic Management will provide updated information about
roadway and traffic conditions so that drivers have time to react and adjust their speeds, lanes,
or driving behavior accordingly.

Project Web Site: https://www.wsdot.wa.gov/projects/i5/sb-interstate-br-ne-78th/home

Milestone Original Date Current Date Status
Project Definition Complete Q2 2018 Q2 2018 On Schedule
Preliminary Engineering Start Q32018 Q32018 On Schedule
Environmental Complete Q2 2019 Q2 2019 On Schedule
Right of Way Complete
Contract Advertisement Q32019 Q32019 On Schedule
Operationally Complete Q32020 Q2 2020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $563 $577
Right of Way $0 $0 $0
Construction $0 $6,682 $6,134
Total $0 $7,245 $6,711
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $577 $0 $577
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $6,134 $0 $6,134
Total $0 $0 $6,711 $0 $6,711
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